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Phase One: Completed projects Bldg # Funding 
Source

Prop- Project 
#

Status

1.1 Relocate Science & Technology classrooms 
housed in portables into completed Science & 
Technology Building

3 Prop S I-2 Complete

1.2 Relocate Science Labs from Administration 
Building to Science & Technology Building

10, 3 Prop S I-2 Complete

1.3 Construct "Leave a Legacy" Plaza Prop S V-2 Complete

1.4 Relocate Classrooms housed in F301-304 
portables into Science & Technology Building

3 Prop S I-2 Complete

1.7b Relocate Portables F301-304 to create Arts 
Village

Prop S VI-1 Complete

1.8 Retrofit Utility Plant to create Cogeneration 
Plant

7 Prop S II-5 Complete

1.11 Relocate "Grinder" Complete
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Phase Two: Projects under construction or completing  
design

Bldg # Funding 
Source

Prop- Project 
#

Status

1.9 Construct Health Education Science and 
Physical Conditioning Facility (Fieldhouse)

17 Prop S II-1 Under 
Construction

1.10 Develop City shared-use parking lot for 
Hourglass Park

17.1 Prop S,  City II-1, V-1 Under 
Construction

1.12a Develop Parking at Black Mountain Road 
entrance

17.2 Prop S V-1 Under 
Construction

1.13a Northwest side of Campus - Develop 
Infrastructure and Landscape plans, plant 
perimeter and primary pathway shade trees.  
Add sidewalks and pedestrian egress where 
needed.

Prop S V-1 Under 
Construction

1.14 Construct LLRC 19 Prop S I-1 Design

1.20b Re-route road to Aviation/Administration to 
create room for College Services 
Center/Police/Emergency Services

Prop S V-1 Under 
Construction

2.1 Construct Arts & Humanities Classroom 
Building

24 Prop S I-5 Design

2.4 Relocate Mail Room and Reprographics to 
existing Administration Building

10 Prop S VII-1 Under 
Construction

2.7 Construct new Technology Classroom Building 25 Prop S I-4 Design

2.15 Construct expansion of ATT Building 21 Prop N III-3 Design
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Phase Three: Projects to be designed Bldg # Funding 
Source

Prop- Project 
#

Status

1.6 Create Public Information Office in 
Administration Building

10 Prop N IV-6 Future

1.7a Remove Bungalows B-300, B-400, C-200 Prop S IV-2 Future

1.12b Re-grade entry at Black Mountain Road and 
add information Kiosk

Prop N V-1 Future

1.13b Southeast side of Campus - Develop 
Infrastructure and Landscape plans, plant 
perimeter and primary pathway shade trees.  
Add sidewalks and pedestrian egress where 
needed including south-east campus road near 
Police Acadamy

Prop N V-1 Future

1.16 Relocate Library associated programs 
throughout campus including "The Place" 
(currently located in D1 portable) into new 
LLRC including relocation of ILC into new 
LLRC.  

19 Prop S I-1 Future

1.16a Relocate English, Communications, and World 
Languages  offices and Classrooms from 
Science Building to I-Building

8 Future

1.18 Develop north entry & signage at intesection of 
Westview Parkway and Hillery Drive and 
provide linking road from Hillery Drive to parking 
lot south of District Computing/Distribution 
Center

Prop N IV-6 Future

1.19 Develop Tower & Quad 20 Prop N V-1 Future

1.20a Build College Services Center & 
Police/Emergency Services substation.

16 Prop S II-2 Future

1.21 Relocate Police Services from portable B1 into 
new facility

16 Prop S II-2 Future

1.22 Renovate former Library Building and relocate 
Assessment, Health Services, Outreach, and 
TRIO Programs into Student Services Center 
(former Library Building)

6 Prop S IV-3 Future

1.23 Remove Portables B1 & C3 Prop S II-4 Future

Changes from the the 2005 approved Master Plan are as follows:

1. Police Substation Emergency Project (Building 16) will be 
constructed adjacent to Parking Structure 1 (Building 23.1) rather than 
adjacent to Central Utility Plant (Building 7). 
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Phase Three: Projects to be designed Bldg # Funding 
Source

Prop- Project 
#

Status

1.24a Relocate classrooms and offices housed in 
T100, T200, T300 into new LLRC.  Relocate 

19 Prop S I-1 Future

1.24b Relocate portables T401-404 on campus Future

1.28 Remodel Aviation Building 9 Prop S IV-4 Design

2.2 Relocate programs from Arts Village (portables 
B2, F301-304) into new Arts & Humanities 

24 Prop S I-5 Future

2.3 Construct new Student/Campus Center 
Building to include Bookstore, Food Service, 

22 Prop N IV-2 Design

2.5 Relocate programs housed in B2, C5, D1, D2, 
D3, S1 into Student/Campus Center Building

22 Prop N IV-2 Future

2.6 Remove portables C5, D1, D2, D3, S1 Prop N IV-6 Future

2.8 Develop connector road to East Campus Road Prop N V-1 Future

2.9 Construct Parking Structure 1 and reconfigure 
city allocated surface parking stalls

23.1 Prop N IV-5 Future

2.10 Develop connector road from Black Mountain 
Road to East Campus Road

Prop N V-1 Future

2.11 Develop all remaining surface parking areas 6.1 Prop N V-1 Future

2.12 Construct Science & Technology Lecture 
Hall/Greenhouses/Bio Pond.  Reconfigure north 

3, 4 Prop N II-1 Future

2.14 Enlarge Maintenance Services Yard and 
provide additional space at north east corner 
entrance of East Campus Road loop connector 
for tool crib & maintenance cart parking 
(electric vehicles).  Screen from view.

Prop N IV-4 Future

3.7 Construct Transportation Technology Building 
for motorcycles & buses or Diesel Program 
and re-use existing Diesel Building for 
Motorcycle/Bus Technology program

28 Prop N III-2 Design
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Phase Four: Projects that are not happening because 
they are not funded by Prop S or N

Bldg # Funding 
Source

Prop- Project 
#

Status

1.5 Renovate space in Administration Building & 
relocate Faculty Offices in B-3, B-4 and C-2 
into space vacated by science labs in 
Administration Building

10 Future

1.15 Develop Eco-Garden & Campus Signage at 
northwest corner of Hillery Drive & Black 
Mountain Road

Future

1.17 Build Bus Terminal (By Others). By Others Future

1.25 Relocate Police Acadamy off-site and remodel 
existing building

11 Prop S III Future 

1.26 CET & ESL programs to move into remodeled 
former Police Acadamy building

11 Prop S IV-5 Future 

1.27 Portable D4 to be removed Prop N IV-6 Future

2.13 Develop Joint-use Facility parking with Joint-
use leased property (north campus)

Future

3.1 Construct Administration Building 26 Future

3.2 Relocate Administrative & Admissions, 
Counseling, Evaluations, Disability Support 
Programs & Services (DSPS) and Extended 
Opportunities Programs & Services (EOPS) 
functions from former Administration Building & 
Building 6 (former Library Building) into new 
Administration Building

6, 10, 26 Future

3.3 Construct Parking Structure 2 23.2 Future

3.4 Renovate old Administration Building and use 
for overflow classroom/office space

10 Future

3.5 Construct Parking Structure 3 23.3 Future

3.6 Construct Performing Arts Complex 27 Future

3.8 Finalize all landscape development Prop N V-1 Future

3.9 Convert I-Building ILC to Conference Rooms 8 Future

Approved by Facilities Committee December 4, 2008 and 
Approved by CEC on December 16, 2008


