
PROPOSITIONS S & N FACILITIES - OCTOBER 2012

WELCOME TO FALL

To keep our City College community updated on campus 
construction, below you will find a status report on the construction 
activities occurring as part of the $1.555 billion Propositions S and 
N construction bond program.  There were some dramatic changes 
to the east campus gateway over the summer. The Math & Social 
Sciences Building is essentially complete, with move-in activities 
scheduled for this winter.  Construction continues for the Arts & 
Humanities and Business Technology buildings, the Science building.  

Continued thanks for your patience during construction activities.  
Thanks as well to faculty and staff participating in the Furniture, 
Fixture & Equipment (FF&E) process for our future projects. Your 
time and dedication are greatly appreciated. 

David Umstot, PE, Vice Chancellor, Facilities Management 

SCIENCE BUILDING

We are quickly approaching the half-way point on this project and 
construction is progressing as planned.  We continue the installation 
of pre-cast concrete panels on the lab building. Mechanical, electrical 
and plumbing rough-in work is taking place in the classroom building, 
and this will continue into late January 2013  Fabrication of the steel 
stairs for the lab building is underway, and we’ll begin to weld clips 
to support the stairs starting this month.  This project is on track for 
completion in July 2013.

Contractors are working on what we call 
“punch list” items – a final list of tasks – and 
the certification and final approval of the fire 
alarm systems, elevators and intrusion alarm 
systems. Once this is all completed, delivery 
and installation of FF&E will begin.  We are 
targeting the beginning of November for 
installation, with move-in by faculty and staff to 
begin mid-December. Preliminary plans call for 
a ceremonial grand opening event just before 
spring break.  
  

MATHEMATICS & SOCIAL SCIENCES 

The Mathematics & Social Sciences and Science Building are on track to obtain LEED Silver certifications.



Construction at the Business & Humanities 
project is progressing as expected. While 
the project was delayed due to the default 
of a concrete contractor, the new concrete 

contractor has mobilized to site and maintained excellent 
progress. Crews continue to pour concrete in both 
buildings, and topping out is expected to be completed 
by late November to early December. Crews have already 
started the mechanical/electrical/plumbing (MEP) rough 
in, framing and drywall in the lower levels of the buildings. 
The project is anticipated for completion in fall 2013.

You can follow progress on Facebook (www.facebook.com/PropsSN) & Twitter (twitter.com/sdccdpropssn)

ARTS & HUMANITIES/BUSINESS TECHNOLOGY BUILDINGS 

A, D & T BUILDINGS  

As many of you are aware, the 
District needed to conduct 
a seismic fault study before 
finalizing programming and space 
requirements for these projects.  
The final results of the fault 
study revealed that there are no 
additional faults in the vicinity of 
Gorton Quad. Minor programming 
changes were required to the 
planned M building renovation 
due to the fault including 
relocating the bookstore to the 
D building.  We expect to award 
a contract and be ready to start 
design in January of 2013.


