
PROPOSITIONS S AND N FACILITIES - MARCH 2013

WELCOME TO SPRING!

To keep our San Diego City College community updated on campus 
construction, below you will find a status report on the construction 
activities occurring as part of the $1.555 billion Propositions S and N 
construction bond program.  We continue with major changes to the 
east campus gateway and the 16th Street corridor. We just celebrated 
the grand opening of the new Math & Social Sciences (MS) Building 
and will be following with the completion of the Science Building in 
June and the Arts & Humanities and Business Technology complex at 
the end of the year.  

You have our continued appreciation for your patience during 
construction activities.  We would also like to thank the faculty and 
staff who have dedicated their time and input on FF&E activities.

David Umstot, PE, Vice Chancellor, Facilities Management 

SCIENCE BUILDING

The City College Science Building will be a four-story, 98,000-square-
foot, L-shaped building providing space for the Astronomy, Life 
Sciences and Physical Sciences programs. The building will include 
new classrooms, labs, faculty offices, an outdoor teaching garden, a 
rooftop observation deck and a planetarium. Aluminum panels on the 
first floor have already been installed and sheet metal work on the 
west and southwest sides is ongoing. Inside, the ceiling grid is being 
mounted and final connections to exhaust ducts and condensation 
units are being made on the laboratory roof.  Underground work, 
allowing for rough-in of sidewalk lighting, is ongoing. Construction 
is slated to finish in late June. The FF&E process is moving forward. 
Installation of FF&E is estimated to begin Summer 2013.

The “M” building renovation will remodel 
15,000 square feet of space creating new 
homes for the dean of student affairs, a student 
life center, an associated student government 
suite, student club rooms and supporting 
conference area, and common areas.  Facilities 
Services will occupy a consolidated new home 
in the lower level of the building. Furniture, 
fixtures and equipment planning meetings have 
started and the design team is working with 
users to determine the data, IT, and audiovisual 
support needs. The design was submitted 
to the Division of the State Architect in mid-
March for review and approval.  Construction 
is slated to begin in January 2014 and finish in 
April 2015.  

“M” BUILDING RENOVATION

The “M” building renovation and 
Science Building are on track to 
obtain LEED Silver certifications.



“A” Building Renovation
The “A” building renovation project will upgrade 
52,000 square feet of space, creating new homes 
for business services, accounting, alumni foundation, 
admissions, Veterans Affairs, international admissions, 
assessment, CalWORKS, communications, public 
information, counseling, agriculture and a plethora 
of other departments, common areas and associated 
support spaces. A design kickoff meeting is tentatively 
scheduled for mid-April. It is anticipated that program 
and conceptual design validation will continue through 
the spring semester and into the summer. Construction 
is slated to start in May 2015 and continue through 
April 2018.

“D” Building Roof
The “D” Building roof replacement project will replace 
the existing roof with a new concrete one; new roof 
drains and piping will also be installed. The new deck 
will consist of concrete pavers on a slightly elevated roof pedestal system. Existing planters and raised areas of the 
roof will be transformed into student and faculty gathering areas, with new shade structures, gathering spaces, outdoor 
furniture, and landscaping. The project will also include a renovation of the west wing to accommodate a new bookstore. 
A design kickoff meeting is tentatively scheduled for mid April. It is anticipated that program and conceptual design 
validation will continue through the spring semester and into the summer. Construction is slated to start in May 2015 and 
continue through April 2018.

“T” Building (Engineering Technology) Renovation
The renovation of approximately 77,000 square feet of space will create new homes for the Engineering department 
and include space for Electricity, Electronics, Machine Technology, Heating/Ventilation and Air Conditioning (HVAC),  
Refrigeration and Environmental Control Technology (AIRE), and Manufacturing Engineering Technology programs, as 
well as common areas, and associated support space. The “T” Building renovation project is now combined with the 
renovation of the “A” Building and the “D” Building roof.  A Design/Build Request for Proposal was issued last fall, and 11 
teams proposed.  The SDCCD Board of Trustees awarded the project to the team of RJC Architects and Hensel Phelps 
Builders.  A design kickoff meeting is tentatively scheduled for mid-April. It is anticipated that program and conceptual 
design validation will continue through the spring semester and into the summer. Construction is slated to start in May 
2015 and continue through April 2018.

The Arts & Humanities building will house 
the Arts and Humanities, Visual Arts, English, 
English for Speakers of Other Languages 
(ESOL), Speech and Foreign Language, Honors, 

World Cultures, and City Works programs. The building 
will include new classrooms, a lecture hall, computer labs, 
and studio space for drawing, ceramics, sculpture, and 
graphics along with a 100-seat black-box theater with 
drama classrooms and related offices as well as space 
for faculty and support staff. The Business Technology 
building will house the Business Studies, the Students in 
Free Enterprise (SIFE) program, Business and Computer 
Systems, common areas and associated support space for 
faculty and staff.  

Mechanical, electrical, and plumbing contractors are installing conduit and fire sprinkler lines and hangers on levels one 
through five at the Arts & Humanities project and at levels one and two at the Business Technology project. Precast and 
cast-in-place concrete work is ongoing on both buildings with site wall foundations at the courtyard area being installed. 
Metal stud framing, associated mechanical, electrical, and plumbing systems, and overhead ceiling rough-in activities are 
keeping trades workers busy at the Arts & Humanities building and at the Business Technology building. Coordination 
of tying both buildings into the campus’ existing electrical loop is ongoing.  Both tower cranes will be disassembled by 
mid-April.  Construction is expected to wrap up in mid-November. Faculty and staff are currently finalizing the furniture 
selection for these buildings.

You can follow progress on Facebook (www.facebook.com/PropsSN) & Twitter (twitter.com/sdccdpropssn)

ARTS & HUMANITIES/BUSINESS TECHNOLOGY BUILDINGS 

A, D & T BUILDINGS  



 “C” BUILDING (LANGUAGE/SPEECH/VISUAL ARTS) RENOVATION 

The “C” building renovation will upgrade 31,000 square feet of space for the Media and Performing Arts 
department including space for Radio, TV, Journalism, Dramatic Arts, Dance, and Music programs. As part of 
this effort, and as required by Federal Communications Commission regulations, the TV studio will undergo a 
major upgrade to its equipment to ensure full digital compatibility. The project is on track to obtain Leadership 

in Energy and Environmental Design (LEED) Silver certification. The project design was submitted to the Division of the 
State Architect (DSA) for review in December 2012. During the DSA review period, the design team continued to meet 
with users to establish furniture, fixtures and equipment layouts, interior finish materials and colors, and coordinate data, IT, 
and audiovisual options. Faculty, staff and the FF&E team are excited to start the furniture selection process in April 2013.

CHILD DEVELOPMENT CENTER

A design team has performed a site feasibility study to determine viable 
locations on the City College campus on which to build a new Child 
Development Center (CDC). The recommended location for the new 
16,000-square-foot building and accompanying 14,000-square-foot 
playground space is at the northeast corner of the campus, adjacent 
to the “T” Building. Discussions with City College administration and 

program faculty have taken place to determine 
the programming for CDC- and college-level 
academic programs. This project is currently in 
the programming phase; construction on the 
center is scheduled to start in April 2018 and finish 
one year later.


